SUMTER COUNTY BOARD OF COMMISSIONERS

EXECUTIVE SUMMARY
SUBJECT: Contract Change Order 19-West Bushnell Fire Station #22 with Emmett Sapp
Builders
REQUESTED ACTION: Approve
[ ] Work Session (Report Only) DATE OF MEETING: 7/12/2011
Regular Meeting [ ] Special Meeting
CONTRACT: [XIN/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $31.821.17
[ ] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
Capital EXPENDITURE ACCOUNT:  305-182-522-6215
[IN/A
HISTORY/FACTS/ISSUES:

This is an increase in scope of work to include the following items:

1) Solar panel structural support and reroofing $9,252.60

2) Power to lift station $1,170.18

3) Utility provider relocated the transformer from the rear of the building to pole mounted transformers
at front property line $6,793.94.

4) Landscape and irrigation $9,454.20

5) Add arc fault breakers per revised electical plans $5,150.25




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: West Bushnell Fire Station #22 CHANGE ORDER NUMBER:
DATE:
ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE:
4430 NE 83rd Rd CONTRACT FCR:

Wildwood FL 34785
The Centract is changed as follows:
This is an increase in scope of work to include the following items:
1} Solar panet structural support and reroofing $9,252.60
2) Power to lift station $1,170.18
3) Relocation of transformer from rear of building $6,793.94
4) Landscape and irrigation $9,454.20
5) Add arc fault breakers per revised electrical plans $5,150.25

19-West Bushnell
7.12.2011

10.12.2010
$2,150,272.00

Not valid until signed by the Owner, Architect,

The original (Contract Sum) {Guaranteed maximum Price) was

Net change by previously authorized Change orders

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be {increased} {decreased)
{unchanged) by this Change Order in the amount of

The new {(Contract Sum) {Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date ef Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc.

ARCHITECT CONTRACTOR

2641 Sunset Point Rd 4430 NE 83rd Rd
Address Address
Clearwater FL 33759 Wildwood FL 34785
BY BY

Rick Bacon Emmett Sapp

DATE DATE

$2,150,272.00
$418,559.94
$2,568,831.94

$31,821.17
§2,600,653.11

0 Days

Sumter County BOCC

OWNER

Address

BY

Don Burgess - Chairman

DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

I Change Request I

To: DOUG CONWAY Number: 51
Sumter County Board of Comm Date: 6/29/11
910 N Main St Reorn 201 Job: 10-09 West Bushnell Fire Station #22
Bushpell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (362)793-0207

Description: Proposal for Solar Panel Structural Support and Reroofing

We are pleased to offer the following specifications and pricing to make the following changes:

1. This is for removing the roof and insulation down to the metal deck in the area of the solar panel support structure legs that will
connect to the bar joist.

2. Reinstailing the insulation and membrane roofing around the support legs.

3. Installing one addifional iayer of roof membrane under the solar panel structure then installing walk pads over the second layer of
membrane roofing. Total area covered approximately 12%24'

4, Supply and install solar panel structural support frame as per the revised structural drawings.

The total amount to provide this WOTK IS ... $9,252.60
{Please refer to attached sheet for details.)

The schedute is not affected by this change.

If you have any questions, please contact me at (352)748-1940.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 51 Price Breakdown
Continuation Sheet

Description: Proposal for Solar Panel Structural Support and Reroofing
Description Labor Material Equipment Subcontract Other Price
Reroofing around Solar Panels $3,600.00 $3,600.00
Support frame for Sclar Panels $5,212.00 $5,212.00
Subtotal: $8,812.00
Markup $8,812.00 5.00% $440.60
Total: $9,252,60
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Fi-20-0011 820620 FROM:BET METAL WORRS ITLEEIRER0T Th: 1352742 1EES F.1
Proposal

p 3 l_ 4t y ‘l é )

BY:

4630 N.E. 35" Street Phene (Marion): 352-236-2719
QOcala, Fl 34479 Fax: 352-236-6067
State Certified Roofing Contracter: - CC-CAS7974
Submitted To: Date: June 27, 2011

Emmett Sapp Builders  Job Name: Firestations

Job Eocation:

Bushneli & Coleman Firestations
We Submit This Estimate To Supply & Install The Following:

¢ Remove Roofing Material and Insulation In Location Of Water Heater Frame
Work.

¢ Re.Install Roofing Insulation and Materials, Along With Approx. 127 x 24° Walk
Pad, Under Water Heater And To Ladder Location.

Total Price For Above To Be: $3,600.00 each

Quote Is Good For 30 Days.
Respectfulty Submitted,
p
v E. Tackett
Acceptance Signature: ] Date:

PO# (if required)




GBRT INDUSTRIAL EABRICATIONS, INC.

1373 M. lefferson Street © P.O. Box 2115 Dublin, Ga. 31021-31040
Phone § 478-275-4900 F Fax ¥ 478-272-1446

WORK FOR: Shelton Crow

COMPARNY: Erpmett Sapp Builders, inc.

JOB: Bushnell Fire station Solar Panel Frame
DATE: lune 23, 2011

We can supply material, labar, and equipment to perform the scope
of work described below,

1- Fahrication:
a. axdx1/4 Tube Steel Frame 18-07 x 5-5"-PF1
h. 3” 5ch. 40 Pipe Columns 20" Long PFZ
c. axAx1/4 1 on Top of joist W7/5-402
d, 2x2x3/16 L weld To T & B Joist PE2
e, All Material Primed ONLY

2~ Instaliation:
a. Frame
b. Columns
¢, Sunport Angle
d, loist Support

Price of project: $5,212.00

Thank you for the opportunity to quote this nroject. i you have any duestions,
please call (478) 275-4500.

respectfully submitted,

) |
o L

CHRIS HOWELL



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1849

| Change Request I

To: DOUG CONWAY Number: 34
Sumter County Board of Comm Date: 5/11/11
910 N Main St Room 201 Joh: 10-09 West Bushnell Fire Station #22
Bushnell, FL. 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Power to lift station

We are pleased to offer the following specifications and pricing to make the foliowing changes:

The total amount to provide this WOPK IS ......oeciiiii e $1,170.18

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitied by: Shelton Crow Aporoved by:
Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOORB, FL 34785
(352) 748-194¢

Change Request 34 Price Breakdown
Continuation Sheet

Description: Power to lift station
Description Labor Material Equipment Subcontract Other Price
Power to lift station $973.42 $973.42
Project Management 2 hrs @ 45.00 $90.00 $90.00
Supervision - 1 hr @ 40.00 $40.00 $40.00
Subtotal: $1,103.42
Markup $1,103.42 5.00% $55.17
Bond $1,158.59 1.00% $11.59
Total: $1,170.18

Page 2 of 2



Emmett Sapp Builders, Inc.
4430 NE 83RD ROAD

WILDWOOD, FL 34785
(352) 748-1949

I Change Request I

To: DOUG CONWAY Number; 35
Sumter County Board of Comm Date: 5/11/11
910 N Main St Room 201 Job: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 382-793-0200 Fax: (352)793-0207

Description: Relocation of transformer form rear of building to pole mounted transformers at front property line.

We are pleased to offer the felloewing specifications and pricing to make the following changes:

The total amount to provide this WOFK IS ..o e s $6,793.94

(Please refer o attached sheet for details.)

The schedule fs not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved hy;
Emmett Sapp Builders, Inc. Date:

Cc
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, Fl. 34785
(352) 748-124¢Q

Change Request 35 Price Breakdown
Continuation Sheet

Description: Relocation of transformer form rear of building to pole meunted transformers at front property line.
Descripticn Labor Material Equipment Subcontract Cther Price
Relocation of transformer form rear of $6,236.35 $6,236.35

building to pole mounted transformers
at front property line.

Project Management - 2 hrs @ 45.00 $50.00 $20.00
Supervision - 2 hrs @ 40.00 $80.00 $80.00
Subtotal: $6,406.35

Markup $6,406.35 5.00% $320.32

Bond $68,726.67 1.00% $67.27

Total: $6,793.94
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 52
Sumter County Board of Comm Date: 6/30/11
910 N Main St Room 2401 Job: 10-09 West Bushnell Fire Station #22
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (362)793-0207

Description: Landscape & Irrigation

We are pleased 1o offer the following specifications and pricing to make the following changes:

The total amount t9 provide this WOIK IS ...ttt e e $9,454 .20
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at {352)748-1949.

Submitted by:  Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:

Page 1 of 2



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 52 Price Breakdown
Continuation Sheet

Description: Landscape & Irrigation
Description Labor Materiat Equipment Subcontract Other Price
Landscape & Irrigation $13,504.00 $13,504.00
Credit Landscape Budget $-4,500.00 $-4,500.00
Subtetal: $9,004.00
Markup $9,004.00 5.00% $450.20
Total: $9,454.20

Page 2 of 2




Shelion Crow

From: Amir Badakhshan zghadakhshan@greenwoodil.com>
Sent: Monday, June 27, 2011 335 PM

To: Shetlton Crow i

Subject! Re: West Bushnell FS & South Wildwood FS {Coleman)
importance: High

Shelton,

It was certainly a pleasure meeting you on the jobsite today.

Per owr discussibn the irrigation crew will be on site on Wednesday o install the underground irrigation piping. The above
ground dripline will be nstalled during the planting and mulching.

| also reviewed the new planting requirements as discussed this morning and have the following fist of frees and shribs {o
he installed:

1+ Live Oak

18 Crape Myrtle

180 Viburnum Suspensum
134 indian Hawihorne

68 Juniper

This change will increase the price for trees and shrubs planting from $4,882 to $6,194.

| believe that the amount of sod required to cover the areas discussed this morning will be only 16,000 sf ($3,040}. The
seed & mulch s already done and no longer required by landscaping.

The irrigation price remains unchanged {$3,470), this price includes the iabor for jeting pipes under the driveway.

The new total for landscape and irrigation is $12,704.

Additionally, we can do the grading and removing of the surface vegitation in the landscape and sod area for S860.
Plpase gcmfirm your acceptance via email or fax.
Regards,

Amir Badakhshan

Gresnwood Landscaping
5475 Ohle Avb.
Sanford, FL 32FT1
(407} 326-5438
{4071 202-5404 FAX
-—-- Original Message —-
From: Shelidn Graw .~
To: Amir Badekhshan
Ceo; PattieWholly
Sent: Friday, June 24, 2011 10:41 AM

Subject: RE: West Bushnell F8 & South Wiidwoed FS (Coleman)

Thank vou Amir.

Thank you,
Shelton Crow



Erpmett Sapp Builders, Inc.
357.748-1940 office
352-748-1065 fax
352-483-6686 cell

Erom: Amir Badakhshan {maiite:abaﬁakhshaﬂ@greenwoodﬂ.com}
Sent; Friday, June 24, 2011 10:26 AM

To: Shelton Crow

subjeck: Re: West Bushnell £5 & South Wildwood FS {Coleman)

Shelion,

Per your request | am attaching a list of refereances with some projects that we have completed in the last couple of
years.

| have also asked my insurance agent to fax you our insurance certificate.

Thanks,

V' Amir Badakhshan

Greanwouod Landsceping
§275 Ol Ave.

Sanford, FL 32774

(467} 3288488

{407} 3025494 FAX

Original Message -

B : A
+ To: Amir Badakhshan
Ce: PaltieVholly
Sent: Thursday, June 23, 2011 1:19 AM
Subject: RE: West Bushnell FS & South Wildwood F8 {Coleman)

Amir,
Please call to discuss — I tried caliing the phone # you have listed bur could pot get through. Ineed you to senchme job
and supplier references alone with your insurance information.

Thank you,

Shelton Crow

Emmett Sapp Builders, Inc.
352.748-1949 office
152-748-1065 fax
352-483-6686 cell

From: Amir Badakhshan {mai!tﬁ:abadakhshan@greenwoe}dﬁ com)
Sent: Monday, June 20, 2011 11:00 AM

To: Shelton Crow

Le: carlos Genis

Subject: West Bushnell FS & South Wildwood FS (Coleman)

Shalton,

Please find our revised pricing for the two fire station projects below. Since iast year many of the prices have changed.
The most important impact is in the price of Digsel fuel which impacts our sod prices. We are confident that youwilt be
pleased with the performance of our company on these projects. We do have crew available to start on the WB station
immediately. Please review these proposais below. 1 will call you shortly fo discuss.




Job: Eire Station #22, West Bushnell

Total Landscape materials and instaliation per plans & 2872 00
LANDSCAPE - spacs, P $ 4,882.0
SO - 29000 SF Bahia Sod $ 4.180.00
SEED - 4300 SF Bahia seed & muich 3 2_15.0{.}-
T IRRIGATION - Irrigation system { Design Build ). $ 3,4?0.&9
TOTAL PROPOSAL AMOUNT --w-w--m---m=2 777770000 . o $ 1__2;?4&90
Job Eire Station #33, Coleman
LANDSCAPE - Zggstandscape matenals and instaltation per plans & 8 10,830.00
80D - 18800 SF Bahia Sod 3 3587200
IRRIGATION - trrigation system { Design Build . $ _3,246,00-
TOTAL PROPOSAL AMOUNT -v-s-vm-----=" wmm pmmmwm $ 1;;:_,-5-43‘99
NOTES:
i- Proposed on grades provided within 1/10 of a fool.
2~ Right of Way permits by owner. Al high voltage electric to imigation controfier, ete. by ownen

3- Jack and bore / cut and palch to be provided by owner.
A Sod quantity is only an estimate. Additional sod to be charged at unit cost.
: Removal, relocation and trimming of existing sod, trees or shrubs (if required) is not
included.
G- Hand watering or watering of non-irrigated areas not included.
Warranty: Only valid if automatic irrigation system is In place and operational. Not responsible for
7. damage caused by drought, freeze, irrigation deficiencies, turf weeds, infestations, disease or storm

damage. Assumes no lability for the damages or consequential damages caused by conditions
beyond our control,

Warranty coverage:  trees - 1 year
Warranty coverage:  strubs — 1 year
Warranty coverage:  Sod - 30 days
8- Irrigation backflow & sleeves included. Bahia sod is rot irrigated.,
a- Bond is not included. Survey is not included
10-  Proposal valid for 30 days.

Regards,

Amir Badakhisharn

Gresnwood Landscaping
5374 Ohin A,

Sanford, FL 32771

{407y 3286485

(407) 3025494 FAX

1 From: serow@iemmettsappbuilders.com

To: gstimating@@greenwoodfii.com

Date: Fri, 17 Jun 2011 09:03:43 -0400

Subject; West Bushnell FS & South Wildwood FS {Coleman)

Carlos,

| Arrached are your original proposals dared 5/28/10 for the two fire stations we currently have under constiuction. Please review and
rerurn back 1o our office as soon as you can. We are ready to start fandscape at the W station as soom as we Can geb BOmenne on

board. The plans ave on our web site for you use if needed. Wy emmettsapphiilders.com | Project: Plasss Tab, Passwword s

“Abundant”. Let me know if you have guestions or need additional information. ,

Thanlk you,



Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request I

To: DOUG CONWAY Number: 48
Sumter County Board of Comm Date: 6/22/11
910 N Main St Reom 201 Job: 10-09 Woest Bushnell Fire Station #22

Bushnell, FL 33513 Phone:
Ph; 352-793-0200 Fax: (352)793-0207 :

Description: Add Arc Fault Breakers as pre revised Electrical Plans

We are pleased to offer the following specifications and pricing fo make the following changes:

The total amount to provide this WOTK IS ... e ettt $5,150.25

(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 48 Price Breakdown
Continuation Sheet

Description:  Add Arc Fault Breakers as pre revised Electrical Plans

Description Labor Material Equipment Subcontract Other Price

Arc Fault Breakers 9 @ 305.00 ec $2,745.00 $2,745.00

Electrical Labor/Equpt/Miscl Materials $1,900.00 $1,900.00

Project Management 4 hrs @ 45.00 $180.00 $180.00
pear

Supervision 2 hrs @ 40.00 per $80.00 $80.00

Subtotal: $4,905.00

Markup $4,905.00 5.00% $245.25

Total: $5,150.25

Page 2 of 2
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This is net an inveice. Your order Is scheduied to ship today via UPS NEXTDAY AIR.

Any Questions? Call 860.497.6255 or contact us immediately.

Account: Village Air and Electric
Ordered By: Jamie Zito

Shappmg To:
8279 North US HWY 301
wiidwood, FL 34785

Ship Via: UPS NEXTDAY AIR

 Item Hame _ Qty Details

Please keep this confirmation for your records.

RELECTRIC Inc.

Order Confirmation

Confirmation #:0RD-75349-H0210
Your Ref #: BushnellFD

Date: 6/22/2011

Order Total: $2,565.00

Unit Price Line Price
Subtotah: $2,475.00
Shipping: £90.00

Tax: FTRD*
Order Total: $2,565.00

You can find the RELECTRIC Store Terms of Sale and Sales Policies by clicking on Tarms of Sale or Sales

Policies

Answers to frequently asked questions regarding RELECTRIC orders can be found here,

RELECTRIC respects your privacy.
Information reqarding your perschal information can be viewed heare

Copyright @ 2003-2011, RELECTRIC, Inc. All rights reserved



Shelton Crow

To: . Jamie Zito
Subject: RE: Bushneli fire
Thank you,

Sheleon Crow

Ernmett Sapp Builders, Inc.
352-748-1949 office
352-748-1065 fax
352-483-6686 cell

From: Jamie Zito [mailto:jamie.zito@vilEageae.com]
Sent: Wednesday, June 22, 2011 10:07 AM

To: Shelton Crow

Subject: Bushnell fire

Shelton

Siemans arc fault breakers {9) $305.00eg-———mmemm—m- $2,745.00

Misc materials 300.00

Labor 40 hours $40.00 1,600.00
total $4.645.00



